## **Deliverables:**

## Phase 1 (1st Quarter):

- 1. **Project Plan (05/06/14):** Document providing the proposed overview of the project in its entirety. Includes all three phases, deliverables list, and initial UML flow diagrams.
- Research Report (05/06/14): Results of research regarding current trends in social media, MOOC format, competitors, forum sites, and community sites. Report will be used as a reference for the decisions made in this project.
- **3. Online Community Design:** Design will be made following research of the current market. The team will create a design made to grow the online community for Showbiz U.
  - **a. UML Flow Diagrams (05/06/14):** Brief flow diagrams outlining action processes for users in the community aspect of Showbiz U.
  - **b. Mockups:** As decisions are made for the design of the system, the team will concurrently develop mockups to reflect those design decisions.
- **4. Community Testing Plan:** Document outlining what tests will be conducted and who will administer them.
- **5. Community Deployment Plan:** Document outlining how the system will go from the test results to first release to users.

## Phase 2 (2nd Quarter):

- Learning Paths Development: The team will develop the Learning Paths feature of the Showbiz U website.
- **7. Learning Paths Testing Plan:** Document outlining how the team will test the Learning Paths system.
- **8. Learning Paths Deployment Plan:** Document outlining how the team will deploy the Learning Paths system.
- **9. Community Testing Report:** Results of user feedback following the rollout of the community aspect of the system.
- **10. Updated Community Deployment Plan:** Document outlining the deployment of the community system taking into account any updates.

## Phase 3 (3rd Quarter)

- **11. User Testing Report:** Results of user testing for both the Learning Paths and community, showing how well the updated website is being received.
- **12. Growth Report:** Report showing how much Showbiz U is growing and generating traffic due to the updated website.